



## **DISTRICT OF SICAMOUS**

### **Sewer Collection System – Second Phase**

#### **News Release Update – June 28<sup>th</sup>, 2010**

At its Regular Council Meeting of June 9<sup>th</sup>, 2010, the Council of the District of Sicamous awarded the Sanitary Sewer Collection System Extension – Contract #1 to Hayter Construction for \$1,170,798.30 including 5% GST.

Contract #1 includes the following areas:

- Shuswap Avenue (Temple Street to Kappel Street)
- Hemlock Crescent North
- Chapman Crescent
- Hemlock Crescent South
- Mann Road
- Rauma Road
- Amy Road
- Amhurst Road
- Seed Frontage Road

The project will comprise three phases:

- Phase 1. Shuswap Avenue, Hemlock Crescents and Chapman Crescent
- Phase 2. Mann Road area
- Phase 3. Rauma Road, Amy Road, Amhurst Road and Seed Frontage Road

The construction schedule is summarized as follows:

- Shuswap Avenue – Kappel to Temple beginning June 28<sup>th</sup> for a 5 week period ending August 2<sup>nd</sup>.
- Hemlock Crescent South – a 2 week period from July 28<sup>th</sup> to August 18<sup>th</sup>.
- Martin Street and Chapman Crescent – a 2 week period from August 13<sup>th</sup> to August 30<sup>th</sup>.
- Hemlock Crescent North – approximately a 2 week period from August 25<sup>th</sup> to September 8<sup>th</sup>.
- Rauma Road, Amy Road, Amhurst Road and Seed Frontage Road – a 4 week period from September 3<sup>rd</sup> to September 29<sup>th</sup>.
- Mann Road area will be the last neighbourhood with work planned for a 3 week period from September 24<sup>th</sup> to October 15<sup>th</sup>.

Property owners may expect an Information Newsletter from the District/Contractor on or about June 28, 2010. As construction proceeds, circumstances and/or conditions may result in the schedule having to be revised. The Contractor is proposing information meetings on a street by street basis which will provide residents an opportunity to ask questions and receive updated information on the construction schedule. As the construction approaches each street, look for an information meeting invitation from Hayter Construction. Once the sewer collection system has been completed and tested, residents will be advised by letter from the District that connections in the area may be made.

The Sewer Collection System Extension – Contract #2 which includes the Gillis, Oak, Cottonwood, Holly, Dogwood, Elliott, Maduik and Kappel Avenues is expected to go to tender on or about July 15<sup>th</sup>, 2010 with construction in the fall.

Alan L. Harris, C.A.  
Chief Administrative Officer  
District of Sicamous